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Precinct 1 Transportation Task Force

March 28, 2013

PROJECT STATUS UPDATES

FM 2181

Lake Lewisville Bridge & FM 720
FM 720 (North/South)

FM 2499,Section 5

FM 423

US 377Pilot Point

US 377 Drainage Easements
FM 455

Mayhill Road

IH-35E Ultimate

Dallas North Tollway Extension
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205402-015

205402-015

205402-016

Lillian Miller Lillian Miller Corinth City Limits
IH-35E Corinth City Limits IH-35E
Denton, Corinth Denton Corinth

Widen from twelane to

sixlane divided roadway

Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue
December 15, 2005 Public Hearing: November 2006

January 28, 2008 100% PlansE/W Section| DecembeR012

November 2009 N/S Section: January 2011

* N/S Section: *

May 2013 N/S Section: 2017(may be moved to an earlier daf

Current Activities :

)l
)l

ROW: Acquisition is complete.
PS&E: The project has been divided into two construction packages. The North/South Segment

will consist of the construction from Lillian Miller to the City of Denton/Corinth City limits. The
East/West Segment will extend from the City of Den@mminth citylimits to IH-35E.
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relocations

=

Precinct 1Project Report

Funding: Source not yet determined.
Utilities: TxDOT contracted with Halff Associates ¢oordinate utility relocation.
See attached utility coordination report from Halff Associates.
TxDOT and ITSmetwith Upper Trinity on Friday, September 28, 2012, to discuss utility

See attached project update report from Hixtars.

March 2013



PROGRESS REPORT

FM 2181
DENTON COUNTY
March 2013

ROUTE STUDIES
Revised Schematic was approved by TxDOT on JulyQ@6.
Outstanding Issues: None

ENVIRONMENTAL ASSESSMENT
The FONSI was issued on January 28, 2008 and delivered to the TXxDOT Denton area office the
week of February 10, 2008.
Outstanding Issues: None

RIGHT OF WAY MAPPING
Outstanding Issues: Right of WaAppraisal Process.
ROW Acquisition is progressing well on the E&gést Section and is essential complete.
ROW Acquisition is underway for the NorBouth Section of the Project.
Property 15 has been divided between two owners. ROW documents are beitegl tipd
reflect this change.
Parcel 37 has been updated to reflect the deletion of the ROW requirements.
Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and
minimize impacts to subdivision HOA retaining wall. P#&&i-30 have been revised to show
no ROW takes.
Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address
recent changes in ownership on several parcels.
Huitt-Zollars submitted documents to TxDOT for required drainage easefoeioth East
West and NortfSouth Projects.
Huitt-Zollars is continuing to coordinate with TXDOT concerning the acquisition of drainage
easements for the Northouth project.Huitt-Zollars has provided design documentation
verifying outfall requiremerstas requested by TxDOT to use in negotiations with various
property owners and HOAs.

FIELD SURVEYING AND PHOTOGRAMMETRY
Outstanding Issues: Survey being scoped to tie FM2499 south project and FM2499 north
project to FM2181 project. HuiHfollars has pdormed additional field survey to determine
limits of temporary construction easements required to construct retaining wall at Summit Oaks
Subdivision and screen wall at Corinthian Palisades Subdivision.
Additional survey was performed to account for réckvelopments along the corridor.

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN
Huitt-Zollars is preparing plans for a safety review meeting on the traffic control plans.
Huitt-Zollars submitted Final Hydraulic Report for thesE¥/est project and is preparing final
document and is preparing the NoitBouth Hydraulic Report.

Huitt-Zollars addressed final District Hydraulic Department comments and submitted final
sealed Drainage Report to be forwarded to Austin for Divisiorevevi

Huitt-Zollars is completing all TXDOT forms required for PS&E submission packages to
district and bridge section for completion of the plan review process.



Huitt-Zollars submitted 95% plans for the E&gest Project to the District for their review on
September 21.

Huitt-Zollars submitted a final sealed mylar PS&E package to District on February 13.
Huitt-Zollars addressed Austin Design Division comments on final sealed mylar set provided
by the District.

Huitt-Zollars is continuing to prepare 95% PSg&lans for NorthSouth Section of the project.
Huitt-Zollars is working with the TxDOT Denton Area Office to address median opening
requests.

Huitt-Zollars provided electronic design files for the Ne@buth Section in both .dgn and

. dwg format for TxDOT6s and City of Dentono:
Ongoing utility coordination meetings are being held with TxDOT, Lake Cities Municipal

Utility Authority, Halff Associates, City of Denton, franchise utilities, and ITS to expedite the
resolution of any PS&E challenges.

Huitt-Zollars has incorporated the connection at FM2499 into the FM2181 plans

Develop wall plans and revise grading adjacent tmi8it Oaks subdivision.

Huitt-Zollars is coordinating with Teague, Nall and Perkins to accommodate in the FM 2181
design plans improvements to Parkridge south of FM 2181.

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment wfd@da

Road to be directly across from Oakmont Drive.

Huitt-Zollars has completed revising plans to accommodate a 14 ft outside lanes for shared use
with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations
Regulations anRecommendations as directed in TXDOT Memorandum dated March 23, 2011.
Huitt-Zollars has submitted Final signed Pavement Design Report to TxDOT

Huitt-Zollars met with TxDOT District staff on June™and presented final renderings/exhibit
material to be sed for public meeting to be held on June 19th with affected property owners.
TxDOT to schedule meeting with HOA for Summit Oaks subdivision to present
exhibits/renderings of proposed noise wall/retaining wall.

Huitt-Zollars is continuing to coordinate thiTxDOT and adjacent developments concerning

the construction of screening walls. A public meeting was held on Jiiret T®DOT Denton
County Area Office. Proposed wall options were presented to affected property owners in the
Corinth Palisades subdsion and

TxDOT sent certified letters to all affected property owners in the Corinth Palisades
subdivision requesting their vote on wall options. A majority picked an ashlars stone finish for
the drop in precast panels. Hudibllars has prepared 95%slgn plans and details for this

wall which are included in PS&E package submitted to District on Septembier 21

Outstanding Issues: Huitt-Zollars is working with Utility Coordinator (Halff Associates) on
resolving utility conflicts. Utility conflictresolution for nortksouth
section is currently in progress.

Huitt-Zollars received plans for Parkridge south improvements
constructed by the City of Corinth. HuZbllars is revising affected plan
sheets to be forwarded on to TxDOT Design Division ttsberporated
into sealed plan set.



TO:

FROM:

EMAIL:

12225 Greemville Ave., Sute 200
Dallaz, Texas 75243
(214) 572-2272

Fax (214} 572-2273

Progress Report

Denton County DATE: 27272013
Mare Epperly, P.E. AVO: 26831 WOO03
rmepperty@halff.com CSJ: 2054-02-018

Limits: From 886 ft. west of
Barrel Strap Rd. to |H
25

SUBJECT: Fi 2181 (E-W) Progress Report

Utllity Relocatlons

Atmos Energy — Ther plans and permit have been approved by TxDOT. The duration of their
project should be about 80 days and their estimated completion date is May 31, 2013,

ATAT - The relocations for their cell fiber are in progress and their estimated completion date is
April, 10 2013,

Carrlze Gas — We met with Carrizo on April 8, 2011 to discuss potential conflicts with their gas
crossing west of Parkridge Dr. It was determined that their ling s deep enough to clear
construction and no relocations will be necessary.

Charter Communleatlons — They are maostly aerial on this project and will be relocating to Oncor
Electric poles. Their TxDOT permit has been approved and their estimated completion date s
April 30, 2013,

Clty of Corinth (W&WW) - The City's reimbursable agreement with TxDOT has been executed.
The contract has been awarded and work has begun. Thair estimated completion dats is late
April 2013,

CenturyLink — They are currently working on their relocation design. We are coordinating with
CenturyLink to complete their relocation plans. Their estimated completion date s July 2013,
Explorer Plpellne — Explorers rembursable agreement package with TxDOT has been
executed. Their relecations were completed in October 2012,

Grande Communleatlons — Grande’s relocation plans and permit have been approved by
TxDOT. Their estimated completion date is May 2013.

Lake Cltles Munlelpal Utllity Authorlty (LCMUA) — LCMUA's reimburszble agreement package
has been approved by TxDOT and their relocations are in progress. Their estimated completion
date is May 2013,

Oncor Eleetrle — Oneor's reimbursable agreement with TxDOT has been executed and they
hawve begun their relocation project. Their estimated completion date 15 April 2013.

Upper Trinlty Reglonal Water Distrlet (UTRWD) — UTRWD has submitied their reimbursable
agreement package to TxDOT for approval.  Their relocations will be part of the roadway
construction contract.



LAKE LEWISVILLE 8RN GED

CSJ:

156701-029

Limits (From):

Eldorado Parkway

(To):

FM 423

Ext. Const. Cost:

$54,321,262.70

Description:

Construct a siane divided urban roadway froRldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. Abrams. There will be 566 contract days and 30 months of barricades.

)l
)l

See attached TxDOT Construction Report.
Speed Study: The Eldorado Speed Study is complete, and distribution has been made to Little

Elm, Lake DallaspPenton County, and NTTALake Dallas has ragsl the speed limit to 45 mph
between Shady Shores Drive and the bridge limits. Nha#raised the speed limit on the bridge
to 50 mph. Little EIm has also implemented a raised speed limit of 45ramptBay Ridge Drive

to the bridge limits



TxDOT MonthHy Project Report for Precinct 1 Task Force
Date of report: March 26, 2013

Report prepared by: Tim Massey

Project: STP 2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To:  West of FM423

Contractor:.J.D. Abrams, L.P.

TxDOT Project manager: Tim Massey Phone: (9720431
Contractords Superintendent: -0B25i an Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: August 2014

Current Activities:

Current activities include: Phase 1 Lewisville Lake Bridge sidewalk and railing, approach slab, and
concrete paving to enable traffic switch. Phase 1 substructure at Harts Branch Bridge. Phase 1
substructure at Peach Creek Bridge and retaining wall. Excavation, embankment, culvert installation,
pipe installation, storm water treatment unit installation, inlets, SW3P, lime treated subgrade, retaining
wall construction on FM 720. Asphalt and conerpavement at west connector FM 720.

Narrative Descripti on : oPhasel lalewisvillemdaké Bridge, phasd 1 v i t
substructure at Harts Branch Bridge, phase 1 substructure at Peach Creek Bridge, excavation,
embankment, culvert installatiprpipe installation, storm water treatment unit installation, inlets,
SWa3P, retaining wall construction. Asphalt and concrete pavement at FM 720 west connector.

Narrative Description of activities planned for next month: Removal of old Lake Lewisville
Bridge.Harts Branch Bridge phase 1, Peach Creek Bridge phase 1, detours, pipe and culverts, retaining
walls, excavation and embankment.

Traffic issues None

Plans for changes in traffic patterns: Phasing of driveways and intersections. Traffic to beqaaon
newly constructed phase 1 portion of Lake Lewisville Bridge.

Item(s) of work currently controlling project completion: None

Other items of significance:Traffic to be placed on Lake Lewisville Bridge March 28.



FM 7ADRTH/SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): US 380 Schematic Approved: October 2007
(To): Garza Lane Public Hearing: August25,2011
Est. Const. Cost: $33,000,000 FONSI: Decembe4,2011
Project Widen twolanerural roadway to six || 100% PS&E: August2013
Description: lane divided urban ROW Acquisition Complete: | Septembe2013
Firm: TxDOT Utility Relocation Begins: Septembef013
Key Contact: Mike Hainline Anticipated Let Date, South November2013

5 tincoln, Park

o Cro;:s Roads
< y )
o

O Oak Point

o Shady Shores

Little EIm
O

’s .
0o Hlackbeny

-

Current Activities :

T See attached TxDOT status report.
T ROW: ROW acquisition is approximate34% complete.
1 Other: ITS met with TXDOT to discuss this project on January 14, 2013.
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ﬁ;@@em FM 720: From Eldorado Pkwy to US 380
of Transportation CSJ 1567_01_025
Denton County

PROJECT STATUS AS OF Tuesday, April 02, 2013:

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007

Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010

Revised ROW Map approved: March 21, 2011

Environmental Assessment approved: July 5, 2011.

Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

Revised 60% PS&E Completed 1 March 20, 2013. 60% design plans given out at
March 20 wutil ity -cfofoad dneattiimg. AkRIckns t o be
FTP site ASAP.

3> > I D T I P P >

FUTURE MILESTONES

A 95% PS&E: est. June 17, 2013 7 submittal for TXDOT District internal review
A 100% PS&E: est. Aug 12, 2013 - submittal to TXDOT Austin office
A Letting Date: November 2013
A Construction start: est. July 2014 as per a 6 month construction start delay to
allow for utility relocations. Will review actual delay needed closer to project
lettingper fAclearo dates provi.ded by wutility co
DESIGN

A PS&E: approx. 60% complete. Current design activity for 95% PS&E review
submittal on June 17, 2013:
1) Process Retaining Wall layouts for review
2) Finalize Traffic Control Plan, Stormwater Pollution Prevention Plan,
Pavement Markings and Misc Roadway and Drainage Detail Sheets
3) Permanent and Temporary Signal Design at Shahan/McCormick
4) Finalize median openings per coordination with Area Office and cities
5) Process regulatory speed limit change request for 45 mph to address safety
concerns during construction
6) Investigate Storm Water Treatment Unit alternatives at 2 locations
7) Address 60% TxDOT internal review and city comments
A 100% PS&E i estimate completion by August 12, 2013.




ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

A Request for Work Authorization to remove parcels noted below from the ROW
map submitted on March 22.

Parcel 21E

Parcel 45 Parts 1 and 2
Parcel 48CE

Parcel 49 Part 2

z

A Estimate ROW acquisition south of Martop complete by September 2013.

UTILITIES
A Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

A Utility Coordination kick-off meeting held on March 20, 2013. Next meeting on
April 18, 2013, 11:00 AM at the Denton Area Office.

A Utility Relocations 1 Projected to begin by September 2013 based on ROW
acquisition time line.

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>
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FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Est. Const. Cost: $31.8 million

Description: Construct siMane divided urban roadway
Firm: Halff Associates

Key Contact: Mike Romanowski

FONSI: November 3, 2010

100% PS&E: January 2012

ROW Complete: *

Utilities Relocated: *

Project Tracker Let Date: May 2014

Construction complete:

*

Current Activity :

' ENV: This project will require nomegulatory mitigation and ongoing
coordination. Aftempproval otthe EA, Halff will publish @ NOA.
1 PS&E: The 100% PS&BRvas submitted mJanuary9, 2012, for

review.

§ Utilities: Halff is currently working with the Area Office and utility
owners to coordinate necessary relocations and has participated in
twentyprojectwide utility coordination meetingsnd several
additional meetings requested by the @asi utility companies. The
nextprojectwide utility coordination meetingill be held onApril18,
2013. See attached meeting minutes fromMeach21, 2013,

meeting.

1 ROW: ROW andeasemenparcels have been reduced in size and
deleted where possible with some minor design modifications. The
total number oparcels has been reduced fromt@31.

f  TxDOT has confirmed that RTR funds can be considered local funds
Denton County will still le required to contribute 10% of ROW costs,
but will be given credit for ROW already purchasd@de ROW
LPAFA with TxDOT was executed by Denton County on May 1,
2012, and subsequently by TxDOT on May 10, 2012.

1 Therewasa project kickoff meetingon Octdoer 3Q 2012, to begin

made on 19 parcels.
Funding: This project is fully funded with Regional Toll Revenue.
Let Date: TxDOT has changed the project tracker date from May

=A =4

Precinct 1Project Report

2013 to July2014. TxDOT has changed the project tracker date from ___.___T_ 1__F_M Zéﬂ_

July 2014 to May 2014.

March 2013 11



FM 24995 Utility Coordination Meeting Minutes (03/21/2012)

Attendees:
wWCES5he¢Y 5Fyye | SYRSNEZ2YT ¢NI Od SO1T 5F@AR | Syaf
w I FEFFY aStryAS /{SIBStAYT W2aK /I ydziSazy
whiKSNRY 5FyASt . StaSNJ g tldzxA tdzadiSe2dzale o05L{50T
(DME)
Summary:
l. INTRODUCTIONS
Il. PROJECT STATUS

a. Right of Way No parcels closed yet but 2 just need a closing date and 7 others are close; 6

parcels in E.D. with a few more expected
b. Fundingg RTR, Complete.
C. Letting Dateg July 2014DCIS now shows May 2014
Il BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scopeg Construction of a Nofrreeway Falify
V. UTILITY COORIATION/QUESTION AND ANSWER
Utility Installation Review System
Utility Clearance Letters
Utility Agreements
Utility Companies
1 City of Denton: Phase 1 construction complete; Phase 2 design 80% complete
1 DISD: Same as last tingijl needing 4 parcels; waiting to secure easements before
starting design
1 COSERV Gas: Same as last time; wéatifigOW agreement with State School for
Phase 2.
1 DME: Still resolving switch gear issue at Pine Hills; have about 10% design
1 Level 3: Workingn design

oo

VI. NEXT STEPS
a. Plan Distribution
b. Data Collection
C. Future MeetingsApril 18, 2013



FM 4280RTH & MIDDLE

131502-009

Stewart Creek Road
US 380
6.91 miles

To bedetermined

Construct fourto sixlane divided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011
August2013
September 2013
December 2013
May 2016

Current Activity :

T ROW: ROW acquisition izomplete.

PS&E: 100% Plans have been completed.

1  TxDOT shows the project lelate to be September 2013;
however, the projechaybe eligible to leat an earlier date.

1 See attachedlacobsProgress Report

1 See attached TxDOT Project Report.

=

L

STEWART
@REEK RD

Precinct 1Project Report March 2013



Project Update
FM 423 North Improvements
March 27, 2013
|.  Efforts this month:

Addressed final comments from TxDOT on the lllumination plans

II. Right-of-Way Acquisition efforts this month for the North Section

~ ROW acquisition complete: 63 parcels closed out of 63 total parcels.

[ll. Utility Coordination Effort for the north section:

~ The TxDOT Denton Area Office has taken over responsibility for the utility coordination.



TxDOT Monthly Project Report for PrecinttTask Force
Date of report: March 26, 2013
Report prepared by: Noe Rodriguez

Project: C 156%2-27

Control: 156702-027

Highway: FM 423

Limits: From: 0.6 miles south of FM 2934 (Eldorado Parkway)
To:  Stewarts Creek Road

Contractor:Austin Bridge & Road, LP

TxDOT Project manager: Noe Rodriguez Phone: (23-2P42
Contractords Superintendent: Si3eé0ve Goul d

Date Work Began: December 10, 2009
Anticipated Completion Date: May 2013

Current Activities: 7-11 and Aspen change orders
Narrative Description of lastmo nt h 6 s ardl and/Asgem ohange orders

Narrative Description of activities planned for next month:Place 711 driveway & Aspen sidewalk
and ramps.

Traffic issues None
Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: 7-11 driveway, Aspen slopes, sidewalk,
and ramps.

Other items of significance:7-11 driveway, Aspen slopes



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction ofoadway to include a
continuous lefturn lane

August 30, 2012

3.5 miles April 2013

Bridgefarmer

Firoze Shams
Ray Wells

Current Activity :

il
il
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ENV: Environmental Clearance was providedAurgust 30, 2012.

Route Design Studies:The fourlane divided section would cost approximately 60% more

than the currently anticipated section ($18 million versus $12 million). The largest component
of theincrease is the cost of ROW, which is estimated at $4.7 million

PS&E: Bridgefarmemadethe 60% submittabn October 15, 2012

Bridgefarmer made the 90% submittal on December 10, 2012.

A US 377 technical meetirftas been scheduled for the third Monday of the month, quarterly
See Status Report from Bridgefarmer.

Precinct 1Project Report March 2013 1€



US 377 in Pilot Point, TX
C5J: 0081-06-029

Engineer: Bridgefarmer & Associates, Inc.
Progress Report # 34
Period: February 2013 — March 2013

Activities during this Period

Continued project coordination with TxDOT, Denton County (ITS)

Continued project management activities

Met with TxDOT and TNMP at Denton County Area Office to go over the illumination
design for the project and assign responsibilities for construction.

4. Met with Ray Wells and Chrizs Briggs at TxDOT Dallas District Office to go over the 95%
SW3P comments.

Continued work towards finishing up the project

lad e

LA

NS0 JZLZM

Firoze Shams, P.E.. PTOE
Project Manager




US 377 Dratizspanents
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P.O. #131747 for $13,500.00 was cut for TNP for drainage easement surveys for US 377 on
December 14, 2012.

Teague, Nall & Perkins is about 95% completed, and the final signed easements were
submitted on January 15, 2013.

ITS met withCommissioner Coleman on February 15, 2013, to discuss easements.

Derton County drafteén ICA with Pilot Point for the cost to acquire the drainage easements
to accommodate drainage improvements proposed by TxDOT.

The ICA with Pilot Point was executed byd® Point and will be placed on Commissioners
Court for consideration.



June 2010

081602-TBD
FromFM 2450to approx. ¥ mile west
of IH-35

Fromapprox. % mile west of I#35 to
1.5 miles east of IFB5/Marion Road

5.3 miles

$40 million

Widen twelane rural roadway téour-
lane urban roadway with turn lanes at
IH-35

Dannenbaum

Danny EverettGreg Vowels

Current Activity:

= =4 =4 =4
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ENV: Environmental work is underway, including field investigations.

ROW: Will begin once the project has been environmentally cleared.

PS&E: Will begin once the schematic is sufficiently developed.

FM 455 will be split into two sections for construction pases. The construction estimate for
the entire project is $40 million. The estimate forwlest project, Section A (from FM 2450
to approximately ¥ mile west of H85) is $24 million. The construction estimate for ¢last
project Section B(from appoximately ¥mile west of IH35 to 1.5 miles east of KHYMarion
Road is $16 million. The project will not be split for the schematic and environmental phases.
The LPAFA was fully executed on December 11, 2012.

Dannenbaum submitted the schematic toaQhlas District @ Septembe?0, 2012
Commentgeceived from TXDOT on Novembe®22012. Comment resolution meeting was
held on December 18, 201Pannenbaum addresscomments andubmitteda revised
schematidor District review onFebruary26, 2013. Dannenbaum received District review
comments on March 25, 2013.

See Dannenbaum status report.

Precinct 1Project Report March 2013 1¢



